

5/15/2012	EMC – presentation of design development
6/19/2013	EMC – approval of design and approval of quotations
7/18/2013	CFA – revised concept approval
11/21/2013	CFA – design update
2/20/2014	CFA – design update/landscape design
4/3/2014	NCPC – preliminary design approval was denied
6/5/2014	NCPC – info
9/4/2014	NCPC – info/design update
9/17/2014	EMC – no quorum, votes cast via ballot on 9/23/14
9/23/2014	EMC – revised design approved (via ballot) for federal review
10/2/2014	NCPC – preliminary design approval
10/16/2014	CFA – revised concept approval
11/20/2014	CFA – endorsement of refined design
2/19/2015	CFA – lighting/inscriptions
3/19/2015	CFA – landscaping/perimeter security/signage
4/16/2015	CFA – landscaping/lighting/art/inscriptions
4/29/2015	EMC – election of new chairman (Roberts) and vice chair (Thompson)
5/21/2015	CFA – art, structure and lighting for tapestry/memorial overlook/commemorative art for columns
6/18/2015	CFA – final design approval
7/9/2015	NCPC – final design approval
12/1/2016	EMC – revised design approval for federal review
1/23/2017	CFA – revised design concept presentation and approval
2/2/2017	NCPC – revised design concept presentation and approval

